

Sprint Planning Document – Sprint 14

Team: Phoenix Dev Squad

Sprint Duration: Jan 29 – Feb 9, 2025 (2 weeks)

Scrum Master: Alex Rivera

Product Owner: Jamie Chen

■ Sprint Goal

Deliver key improvements to the user onboarding flow and strengthen system reliability by addressing high-priority bugs and infrastructure tasks.

■ Scope

- Enhance onboarding experience with streamlined steps and better analytics.
- Fix top 3 bugs affecting production stability.
- Begin initial rollout of feature flagging system.
- Continue technical debt reduction in API authentication module.

■ Backlog Items Selected

ID	Title	Type	Story Points	Owner
US-1023	Simplify onboarding steps from 5 → 3	User Story	8	Maria
US-987	Add analytics tracking to onboarding funnel	User Story	5	Raj
BUG-554	Fix login session timeout issue	Bug	3	Anna
BUG-612	Patch memory leak in notification service	Bug	5	Leo
CHORE-220	Migrate API auth to JWT	Chore	8	Zoe
TECH-142	Introduce feature flagging (rollout skeleton)	Tech Story	8	Chris
Total Story Points			37	

■ Capacity Planning

- Team Members: 6
- Average Velocity (last 3 sprints): 34 points
- Planned Capacity: 37 points (slightly above average, acceptable risk given bug fixes are well-scoped)

■ Risks & Dependencies

- Onboarding redesign depends on updated design mockups (due Jan 31).
- Feature flagging rollout is new tech → possible unforeseen blockers.
- Authentication module changes must be coordinated with security team.

■ Definition of Done

- All code peer-reviewed & merged.
- Unit & integration tests > 80% coverage.
- Deployed to staging & verified.
- Documentation updated in Confluence.